
(FSF]| VB/l-70 Superfund Site

[IMMJJ Cross-Over Contract

US Army Corps Denver Colorado Task Order #0001

Of Engineers* Rapjd pesp0nse/Project Resources Inc.

Original T.O. Cost $ 1,449,839.00

Modifications: $
Current T.O. Cost $ 1,449,839.00

Original Fee: @ 6.24% $ 75,805.00
Modification Fee:
Total Fee: $ 75,805.00

Current T.O.Funds: $ 1,374,034.00

Subcontracts: (Fixed Price)
1) None

* Current T.O.Funds: $ 1,374,034.00
Site Costs to date: $ 691 ,056.45
Site Funds Available: |$ 682,977.55 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Cross Over (Fee Excluded)
Indirect Costs 22% $ 149,375.49
Direct Costs: 78% $ 541,680.96

$ 691,056.45
This week:
Indirect Costs 19% $ 30,066.50
Direct Costs: 81% $ 125,480.93

$ 155,547.43

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 3,945.57
Direct Costs: $ 15,070.44

$ 19,016.01

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 6/12/2004 |
6/11/2004 Target Completion Date

Weekly Budget Summary

Contract # W91 28F-04-D-0016

CO-06

Costs Thru:
Award Date 22-Mar-04 5/7/2004
Start Date: 1-Apr-04 f __..0 „ . ^
Completion: 28-Jan-05 , |j||||j||j|

Budget Summary: \
Task:

Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week
2022558
Cost to Date

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16

$
$ 6,484.50
$ 13,199.84
$ 10,382.16

$
$
$

$
$ 24,566.98
$ 72,686.94
$ 51,989.76
$ 131.81
$
$

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56

Rounding Adjustment
Fee
Totals

$ 75,805.00
$ 1,449,839.00

$ 75,805.00^
$ 1,449,839.00

$
$ 3,753.19
$ 15,706.38
$ 12,609.89
$
$ 43,204.45
$ 30,004.81
$ 285.75
$ 11,594.53
$

$

$
$ 6,041.25
$ 2,280.72
$
$ (0.04)

$
$ 155,547.43

$ 414.85
$ 42,311.54
$ 86,336.22
$ 74,522.87
$ 2,864.25
$ 204,848.72
$ 52,301.77
$ 7,711.32
$ 44,766.32
$ 100.13
$ 202.59
$
$ 10,386.00
$ 14,914.69
$
$ (0.31)

$
$ 691,056.45

/

Remarks:
1) Rain/snow early in the week slows production. Completed 7 sites, 41 Completed on Cross-Over.
2) Sod laying ops delayed several weeks due to wet weather. Costs for the period charged this week.
3) Search for alternate Excavated soil staging area underway.
4) 3 Day Random Air Monitoring event for May 04 Completed this week
5) Sched Crew Rotation begins, No work Friday 7 May. Ops sched to resume Monday 10 May 04.
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Date
5/1/2004
5/2/2004
5/3/2004
5/4/2004
5/5/2004
5/6/2004
5/7/2004

This Week
To Date

$ 302,475.1

Labor
$ 16,822.7
$
$ 13,087.2
$ 13,270.8
$ 11,713.7
$ 13,516.1
$ 5,617.7
$ 74,028.6
$ 376,503.8

VB/l-70 Super-fund Site

Cross-Over Contract
Denver, Colorado Task Oirdeir = #0001

f?ap/d Response/Project Resources Inc.

7 $ 41,607.60

Per Diem
3 $ 1,466.66

$ 1,535.59
3 $ 1,402.90
B $ 1,429.34
3 $ 1,429.34
B $ 1,545.47
5 $ 1,572.86
5 $ 10,382.16
2 $ 51,989.76

$ 67,395.72

Equipment
$ 2
$

694.52
329.36

$ 2,694.52
$ 2
$ 2

746.27
866.47

$ 2,867.12
$ 2,780.49
$ 16,978.75
$ 84,374.47

$ 111,529.06

Material
$ 290.66
$ 512.08
$ 3,943.14
$ 7,859.09
$ 6,630.05
$ 5,210.21
$ 159.03
$ 24,604.26
$ 136,133.32

Weekly Cost by Category
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Weekly Cost Summary CO-06

Contract # W9128F-04-D-0016 Costs Thru:

Award Date 22-Mar-04
Start Date 1-Apr-04
Completion: 28-Jan-05

$ 12,501.52 $ $

Subcontracts
$ 2,846.25
$
$
$ 2,846.25
$ 23,861.13
$
$
$ 29,553.63
$ 42,055.15

Analytical Fee I
$ - $ - $
$ - $ - $
$ - $ - $
$ $ - $
$ $ $
$ $ • $
$ $ $
$ $ $

$ $ - $

5/7/2004

Page 2 of 4

$ 535,509.07

Daily Total Total Cross-Over
24,120.87 $ 559,629.94
2,377.03 $ 562,006.97

21,127.85 $ 583,134.82
28,151.83 $ 611,286.65
46,500.75 $ 657,787.40
23,138.98 $ 680,926.38
10,130.14 $ 691,056.52

155,547.45
691,056.52

VB/l-70 Super-fund Site
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fSmjjmj VB/l-70 Superfund Site

• •e *»«., /»_.._« Denver, Colorado Task Order # 0001us Army Corps
Of Engineers.* Rapid Response/Project Resources Inc.

**

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee
Totals
City Of Denver Comm Hlth

Weekly Biidget Summary

Completed To Date

41

7

CO-06

Costs Thru:

5/7/2004

Page 3 of 4

Task Order #14 (166 Sites)
Total Cost Cost/Property

Cross-Over To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

TO #14 Averages locked as of 4/16/2004

$ 6,119.68
$ 13,314.30
$ 83,978.11
$ 439,171.07
$ 248,917.20
$ 9,116.55
$

$ 800,616.91

$ 36.87
$ 80.21
$ 505.89
$ 2,645.61
$ 1,499.50
$ 54.92
$

$ 4,823.00

$
$
$ 24,566.98
$ 72,686.94
$ 51,989.76
$ 131.81
$
$ 149,375.49

$
$
$ 599.19
$ 1,772.85
$ 1,268.04
$ 3.21
$
$ 3,643.30

$
$
$ 6,484.50
$ 13,199.84
$ 10,382.16
$
$
$ 30,066.50

$
$
$ 926.36
$ 1,885.69
$ 1,483.17
$
$

$ 4,295.21

$ 67,214.09
$ 134,634.33
$ 421,670.25
$ 229,415.56
$ 17,222.68
$ 660,530.78
$ 249,308.48
$ 25,626.06
$ 99,958.18
$ 7,446.55
$ 100,752.17
$
$ 128,523.54
$ 50,388.93
$ 3,087.75
$ 2,195,779.35

$ 404.90
$ 811.05
$ 2,540.18
$ 1,382.02
$ 103.75
$ 3,979.10
$ 1,501.86
$ 154.37
$ 602.16
$ 44.86
$ 606.94
$
$ 774.24
$ 303.55
$ 18.60
$ 13,227.58

$ 414.85
$ 42,311.54
$ 86,336.22
$ 74,522.87
$ 2,864.25
$ 204,848.72
$ 52,301.77
$ 7,711.32
$ 44,766.32
$ 100.13
$ 202.59
$
$ 10,386.00
$ 14,914.69
$
$ 541,681.27

$ 10.12
$ 1,031.99
$ 2,105.76
$ 1,817.63
$ 69.86
$ 4,996.31
$ 1,275.65
$ 188.08
$ 1,091.86
$ 2.44
$ 4.94
$
$ 253.32
$ 363.77
$
$ 13,211.74

$
$ 3,753.19
$ 15,706.38
$ 12,609.89
$
$ 43,204.45
$ 30,004.81
$ 285.75
$ 11,594.53
$
$
$
$ 6,041.25
$ 2,280.72
$
$ 125,480.97

$
$ 536.17
$ 2,243.77
$ 1,801.41

$
$ 6,172.06
$ 4,286.40
$ 40.82
$ 1,656.36
$
$
$
$ 863.04
$ 325.82
$
$ 17,925.85

$ 2,996,396.26 $ 18,050.58 $ 691,056.76 $ 16,855.04 $ 155,547.47 $ 22,221.07
$ 190,606.17 $ 1,148.23 $ - $ 1,090.09 $ - $ 1,090.09
$ 3,187,002.43
$ 44,830.21

$ 19,198.81

$ 3,231,832.64

** City Of Denver Comm Hlth Prog not included in TO 14 averages

* Fee Prorated across 70 anticipated Sites.

$ 691,056.76

2003
2004

$ 17,945.13
Task Order #14

133
33

$ 155,547.47 $ 23,311.16
Cross-Over

0
41

133
74

Total 166 41 207



ipaml VB/l-70 Superfund Site

US Army Corps Denver Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:

Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget

$ 6,095.90
$ 24,842.80
$ 188,625.70
$ 120,487.50
$ 12,749.15
$ 6,846.38
$ 7,743.16
$ 367,390.59

Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0016

Award Date 22-Mar-04
Start Date: 1-Apr-04
Completion: 28-Jan-05

Dly Burn Rate
4 Week Avg

CO-06

Costs Thru:

5/7/2004

Page 4 of 4

Duration Est to Compl Variance

$
$
$ 24,566.98
$ 72,686.94
$ 51,989.76
$ 131.81
$
$

$ 149,375.49

$
$ 6,095.90
$ 275.82
$ 115,938.76
$ 68,497.74
$ 12,617.34
$ 6,846.38

J_ 7,743.16
$ 218,015.10

$
$
$ 504.22
$ 1,962.18
$ 1,474.46
$ 4.71
$
$

$ 3,945.57

34
34
34
34
34
34
34

$
$
$ 17,143.60
$ 66,714.07
$ 50,131.74
$ 160.06
$
$
$ 134,149.47

$
$ 6,095.90
$ (16,867.78)
$ 49,224.69
$ 18,366.00
$ 12,457.29
$ 6,846.38
$ 7,743.16
$ 83,865.64

$ 9,399.57
$ 53,508.21
$ 187,913.48
$ 220,786.54
$ 17,943.75
$ 255,886.03
$ 112,329.45
$ 10,080.45
$ 39,656.25
$ 2,558.31
$ 40,502.40
$ 9,310.91
$ 4,612.50
$ 40,860.00
$ 1,295.56
$ 1,006,643.41

$ 414.85
$ 42,311.54
$ 86,336.22
$ 74,522.87
$ 2,864.25
$ 204,848.72
$ 52,301.77
$ 7,711.32
$ 44,766.32
$ 100.13
$ 202.59
$
$ 10,386.00
$ 14,914.69
$
$ 541,681.27

$ 8,984.72
$ 11,196.67
$ 101,577.26
$ 146,263.67
$ 15,079.50
$ 51,037.31
$ 60,027.68
$ 2,369.13
$ (5,110.07)
$ 2,458.18
$ 40,299.81
$ 9,310.91
$ (5,773.50)
$ 25,945.31
$ 1,295.56
$ 464,962.14

$ 14.82
$ 675.78
$ 2,449.94
$ 2,001.99
$ 29.73
$ 5,815.21
$ 1,723.96
$ 91.73
$ 1,471.04
$ 3.58
$ 3.98
$

$ 354.78
$ 433.91
$
$ 15,070.44

34
34
34
34
34
34
34
34
34
34
34
34
34
34
34

$ 503.75
$ 22,976.67
$ 83,297.96
$ 68,067.62
$ 1,010.88
$ 197,717.30
$ 58,614.59
$ 3,118.75
$ 50,015.26
$ 121.59
$ 135.30
$
$ 12,062.41
$ 14,752.83

$
$ 512,394.90

$ 8,480.97
$ (11,780.00)
$ 18,279.30
$ 78,196.05
$ 14,068.62
$ (146,679.99)
$ 1,413.09
$ (749.62)
$ (55.125.33J
$ 2,336.59
$ 40,164.51
$ 9,310.91
$ (17,835.91)
$ 11,192.48
$ 1,295.56
$ (47,432.76)

$ 75,805.00
$ 1,449,839.00

$
$ 691,056.76

$ 75,805.00
$ 758,782.24 $ 19,016.01

$ 75,805.00
$ 722,349.36

$
$ 36,432.88

6/1 1/2004 Target Completion Date



Project Resources Iiu Current Week's Costs by Type

^ PUBLIC
DOCUMENT

Trt

003

004

005

010

011

012

014

015

016

017

021

022

:-tae Labor

Mob/Crew Rotation

Site Admin/lndirects

Lodging/Per Diem

Site Coord.

Removal

T&D

Backfill

Sod & Seed

Garden & Flowers

Rock and Mulch

Community Air Mon.

FOG & Supplies

$3,

$8,

$3,

$12,

$10,

$27,

$4,

$3,

$74,

563.

299.

402.

540.

082.

715.

702.

722.

028.

66

58

19

88

12

73

49

00

65

Per Diem Equipment

$2,949.

$10,382.15

$351.

$3,165.

$2,527.

$6,073.

$811.

$751.

$348.

$10,382.15 $16,978.

26

00

50

74

92

19

39

75

75

Materials Subcontracts Analytical Other Fee

$2,920.84

$1,951.00

$9,414.81

$630.00 $23,861.13

$285.75 i

$7,121.14

$5,692.50

$2,280.72

$24,604.26 $29,553.63

Extended

$6

$13

$10

$3

$15

$12

$43

$30

$11

$6

$2

$155

,484

,199

,382

,753

,706

,609

,204

,004

$285

,594

,041

,280

,547

.50

.83

.15

.19

.38

.86

.46

.81

.75

.52

.25

.72

.43

Tuesday, May 11, 2004 Page 1 of 1



PrajectResonrcesIiu JTD Costs by Type

Tok-tac Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

003 Mob/Crew Rotation $12,795.53 $11,771.44

004 Site Admin/lndirects $47,563.91 $15,397.18 $9,725.82

005 Lodging/Per Diem $51,989.70

006 Home Office $131.81

009 Site Set-uo/Maint. $414.84

010 Site Coord. $39,603.24 $1,635.75 $1,072.54

011 Removal $70,963.28 $15,372.90

012 T&D $57 ,794 .34 $16,728.49

013 Sampling Analysis $0.00 $2,864.25 !

014 Backfill $120,753.43 $28,107.77 $55,987.49

015 Sod & Seed $12,619.20 $2,836.17 $3,330.00 $33,516.39

016 Garden & Flowers $7,711.31

017 Rock and Mulch $14,279.10 $2 ,246 .46 $28,240.76

018 Post Const. Maint. $100 . 13

019 Site Coord Follow-up $202 . 50

021 Community Air Mon. $1,847.25 $8,538.75

022 FOG & Supplies $14,914.70

$376,503.83 $51,989.70 $84,374.46 $136,133.28 $42,055.14

Extended

$24 ,566 .96

$72,686.90

$51,989.70

$131.81

$414.84

$42,311.53

$86,336.18

$74,522.83

$2,864.25

$204 ,848 .69

$52,301.76

$7,711.31

$44,766.32

$100.13

$202.50

$10,386.00

$14,914.70

$691,056.42

Juesday, May 11, 2004 Page 1 of 1


